SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:19PM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) . 04-0120F4
D #: Const Calendar Day: Date: -Feb-
iary 013 onst Calen a.r ay 157 .ae 12-Feb 2019 Frld.ay 04-SF-80-13.2/13.9
Inspector Name: Mathur, Lalit Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Klebanov, Gilel Approved Date: 07-Apr-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50 - 60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056 E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
General Comments 056 E-L02-OBG.056

Pier 7 Activities .

-ABF was using Pier-7 Gantry crane, Boom crane, barge crane, forklifts and man lift.
-ABF finished unloading the temporary work items from the Ship HUA 18.

-ABF continues to work Lift 3-E. There was only Lift 3-E on this barge.

-ABF continues working on Lift 1-W as well.

-1 checked the operations in the morning, noontime and later in the afternoon.

OBG Lift Activities at Site:

-ABF people started working at 7:00 AM.

-Lift 2-E operations.

oThe Lift 2-E is in place within 20 mm of Lift 1-E.

oMasoud and Philip watched this operation in the morning.

0ABF did not perform any welding as there was rain in the morning.

oLift 2-E was on jacks all day and the elevation of Lifts 1-E and 2-E were adjusted almost all day.
oLater in the day, ABF installed the seismic stops for Lift 2-E.

-Lift 1-E operations

oLift 1-E was on Jacks all day.

oThe Lift 1-E was adjusted along with Lift 2-E.

oLater at the closing time, all seismic stops were readjusted

-Shear Leg Crane and Lifting Frame additional Operations
oShear Leg crane did not work.

[ ]

ddrRptbyBiditem Page 1 of 2

[Py



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 013  Date: 12-Feb-2010 Friday

Other Activities:

‘Received revised forms for 2-E as suggested by Tai-Lin and ABF.

‘Received a List of 94 people from ABF’s John Callaghan for the dates of 2/8/10 and 2/9/10.
oDiscussed the list with Gil.

oThe list needs to be broken between the people working on Pier 7 and the at the Site.
oAlso we will need to break down the list by foremen and his or her crew.

oJohn agreed with this.

Masoud worked late to sign seismic stop forms with John Callaghan.
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